FORM DPW-CIA 2605  STATE OF HAWAII
. ) - 4 Depariment of Accounting and Genera! Services
Division of Public Works

e MONTHLY ESTIMATE

FOR THE MONTH OF ‘i

Date: |May 31;20125°

CONTRACTOR:
KU
ADDRESS:

Contract No. o

City, State ZIP:
PROJECT TITLE:
CONTRACT FOR INSPECTION BRANCH USE
- i ] SUBMITTAL REGISTER { 1 COMMENCEMENT REQUIREMENTS

Basic Contract Amount 3 1,431,726.00  |pue moNTHLY:

[ } PROJE.CT SCHEDULE - INITIAL & ONGOING

{ 1 DALY REPORTS [ 1 PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS [ = TONTRACTNUMBER [+ PROJECT NAME & LOCATION
Total 3 297,059.00 [ ~ALL SIGNATURES
Adjusted Contract Amount $ 1,728,785.00
WORK ACCOMPLISHED Basic Contract "~ Chandge Order Total
Completed to Date 487%  $ 69,710.00 413% $  12,255.00 $ 81,965.00
Retained REDUCED ] $ 5,868.00 $ 1,224.00 $ 7,093.00
Amount Subject to Payment $ 63,841.00 $ _ 11,031.00 3 74,872.00
Payments to Date $ 498100 oM 8 44201.00 -
Payments Now Due . 3 19,550.00 $  11,031.00 $ 30,581.00

:Pa ment N FINAL

2. | certify that ths above bill is corract, jusl, that payment has not been recaived, and

; . all payroll affidavits have been submitted, are curant, or proper deductive exclusions
é K .—-—t ; i ét } have baen made 1o this request; and at least 8B0% of cur workforce resides in Hewali,

3. Recommended: i Project inspector or Engineer Date:
%{,{1’ ; g&/é,g,e_ﬁ /éig&w ?/Z 7 / E _ Nams of Contractor o
4. Recommendad: Aren EnginserfArchiisct Pata;
@ém{' 2, JUL 2 4 2012 (Cnponcst, Gliton  2lifss
5. Approved: amnmcm@rmsmsmsar

Dale; By signatuwe / Title: / Benjamin Estehan, RMEJijeci Superintendent  Date'

The Public Admlmsirator mnlﬁWssuad and tha work perormed,
/)
j 1 )

Slete Public Works Administrator Date: o o




{
o x DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services

Division of Public Works

For the Month of: MAY 2012

CONTRACTOR: Kauai Builders, Ltd. Contract No.: 58951
PROJECT TITLE: Lihue Public Library ADA Transition Plan and Othi DAGS Joh No.: 14-36-6359
. Bldg 4465 and Bus Shelters A& B
al
% CONTRACT
9 LICENSE BASIC CONTRACT| COMPL. TC RETN AMOUNT!
O |PRIME CONTRACTOR TRADE NO. AMOUNT| DATE{ % CMPL| % RETAINED
Kaual Builders, Lid. General Contractor ABC-0492 $1,431,726 $69,710 4.87% 5% $3,485

EiEuk B AEAEEAEEAE I ENEENE SN EENENEN IEENEEEEENEENEE
SEEIEEESEIENEEEEEEEEEEEEEENEENFEEEEN IENENEENFEEEEN

SUB-

CONTRACT

LICENSE BASIC SUB-| CCMPL. TO RETN AMOUNT

SUBCONTRACTOR TRADE NO. CONTRACT AMOUNT DATE|% CMPL f._/gi RETAINED
AR Consiruction Services Roofing BC-27187 $6,000 $0 0.00% 5% $0
Diamond Plumbing Co., Inc. Plumbing C-21431 $34,875 $0] 0.00% 5% $0
Hawaii Mini-Blind Resilient Flooring C-12074 $48,880 $0 0.00% 5% $0
Harvey's Flooring Ceramic Tila £-29190 $7,813 $0f 0.00% 5% $0
Kaual Refrigeration Services Air Conditioning C-18055 $330,898 $21,722] 6.56% 5% $1,086
KKK Aluminum & Glass Glass & Glazing C-12904 579,100 30 0.00% 5% 30
Lewis & Mann Drywall, EIFS C-25763 §$126,000 $0{ 0.00% 5% $0
Mattin Steel Consteuctors Reinforeing Steal B(-7337 $19,654 30 0.00% 5% $0
James Nakagawa Painting Painting C-21847 $20,125 $0 0.00% 5% $0
Taufatofua Masonry Masonry C-20627 $44,800 $0] 0.00% 5% $0
Unitek Insulation, LLC Abatement C-15289 $16,885 50 0.00% 5% 30
Wasa Elactrical Services Electrical C-10008 $2565,000 $25,967 9.80% 5% $1,208
Total Retained from Subs $909,830 $47 689 $2,384

| |BASIC CONTRAGT - RETAINED FROM PRIME AND SUBS {A+B) | $5,869)]
| certify that the above retentions are correct for this request.
Checked/Verified by.
KAUAI BUILDERS, LTD.
Name of Contractor e
oo . , Initial - Project Inspecior or Engineer
D g, Bl 72
By Signature 7 Date
NOTE:

Columnar ofals shall be equal in dollar vatue to that on the

Montitly Estimate Sheet




'CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

i (
[ {

DPW.CIA 7/08

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: MAY 2012

CONTRACTOR: Kauai Builders, Ltd. Contract No.: 58951

PROJECT TITLE: Lihue Public Library ADA Transition Plan and Other Iir DAGS Job No.: 14-36-6359
o CHANGE
% ORDER
9 LICENSE CHANGE ORDER| COMPL.TO RETN AMOUNT
O [PRIME CONTRACTOR TRADE NO. AMOUNT DATE|% CMPL| % RETAINED
Kauai Builders, Ltd. General Contractor ABC-0492 $287,059 $12 2585 4.13% 5% 3812
CHANGE!
ORDER SUB:
LICENSE CHANGE ORDER SUB| COMPL. TC RETN AMOUNT;
] SUBCONTRACTOR TRADE NO. AMOUNT BATE|% CMPL| % RETAINED)
Alr Balance Hawail, inc. Testing & Balancing 53,411 30 0.00% 5% $0
Acutron, LLC Mechanicat Insutation C-29675 $22,043 $0 0.00% 5% $0
Diamond Plumbing Co., Inc, Plumbing C-21431 $4,575 30 0,00% 5% 30
Hawail Venlilation Systems Ductwork C-31138 58,468 50 0.00% 5% 30
Kauai Refrigeration Services Air Conditioning C-18055 $125,126 $12,255 9.79% 5% $6812
KKK Aluminum & Glass Glass & Glazing C-12004 $9,138 30| 0,00% 5% 30
Lewis & Mann Drywall, EIFS C-25763 $14,047 50 0.00% 5% $0
Martin Steel Constructors Reinforcing Steel BC-7337 $4,180 $0 0.00% 5% $0
Taufatofus Masonry Masanry C-20627 $896 30| 0.00% 5% 30
Unitek Insulation, LLC Abatement C-15289 $627 50 0.00% 5% $0
‘Wasa Electrical Services Electrical C-10008 58,781 30 0.00% 5% 30
Total Retained from Subs $251,291 $12,255 $612

I ICHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $1 ,224|
| certify that the above retentions are correct for this requést.
Checked/Verified by:
KAUAI BUILDERS, LTD.
Name of Confractor e,

/;;\;:/f,'_,;} ot /_(/»?f:‘ é{m._w

7l e

By Signature / '

NOTE:

Date

Columnar totals shall be equal in dollar value to that on the

Monthly Estimate Sheet

Initial - Project Inspector or Engineer




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAVMENT NO.: 2 PROJECT TITLE: LIHUE PUBLIC LIBRARY - ADA TRANSITION PLAN AND CTHER
IMPROVEMENTS

BILLING MONTH: May-12 DAGS JOB NO.: 1 4-36-6359 CONTRACT NO.: 58951
CONTRACTOR: KAUAI BUILDERS, LTD

VENDOR CODE: 7069800

Original Contract Paymeint Suffix;

Suffix Fund Symbol _ Amount Earned Retainage Amount Due

ot Bo7-425M $ 2Z\,]2Z c0 4 2,172 00 12 855000
1
Totals: ¢ 24, Tzz.20 $ 2172 §19,55090

Change Order Payment Suffix: )

Suffix Fund Symbol Amount Earned Retainage Amount Due
03 Bo2-51%mM $ 5,183 20 $517,20 34 ebéoo
fa Bod ~ 42T g4 727200 & 707, 20 4 ¢, 8650

Totals: $|¢- 265,09, [ %1,224,% 1,03 0
Grand Total: o $33,977.00 l $3,396.00 430,581.00

2 N "’51/03’/2“9/'2*

Verified By / : DATE

(This Section for Administrative Services Office Use Only)

Vendor Cade 7069800

Cost Code 3A1

Voucher No. @QM Nt%
Verlfied By F”“ AUG -8 201




